
ffnpml VB/l-70 Superfund Site
iftLS^Jj Phase III Rapid IV, 8A
• ie> « «... *»_>.._*. Denver, Colorado Task Order # 0001US Army corps
Of Engineers* Rapjd Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O. Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,754,315.49
Site Funds Available: \ $ 629,009.60

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 742,291.93
Direct Costs: 80% $ 3,012,024.45

$ 3,754,316.38
This week:
Indirect Costs 22% $ 18,288.50
Direct Costs: 78% $ 64,008.43

$ 82,296.93

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,812.09
Direct Costs: $ 8,855.14

~$ 11,667.23
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 5/10/2005
Target Completion, Field Ops 15 Apr 05 (250 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#40

Costs Thru:

3/18/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$

$ 16.18
$ 11,289.77
$ 6,982.55
$
$

$ 431.80
$ 81,228.79
$ 428,555.25
$ 228,627.68
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$

$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15

$
$ 2,711.43
$ 14,599.86
$ 11,390.08
$
$ 25,258.39
$ 2,133.59
$
$ 563.88
$
$ 1,633.74
$ 1,486.10
$
$ 251.82
$ 2,085.08
$ (35.35)
$ 1,929.81
$
$
$
$ 0.10
$

$ 4,6^2,543,24 !$„ ,82,297.03

$ 12,877.95
$ 89,230.13
$ 559,632.68
$ 349,462.97
$ 15,189.14
$ 1,130,547.44
$ 364,866.13
$ 41,151.01
$ 141,928.89
$ 76,819.01
$ 20,020.04
$ 70,446.00
$
$ 22,056.86
$ 82,196.81
$ 1,857.74
$ 19,534.69
$ 8,731.96
$ 5,475.00
$
$ (0.89)
$ 279,218.15
$ 4,033,533.64
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 3/1 1/2005 1 $ 2,029,320.26 I $ 221 ,746.96 |

Date
3/12/2005
3/13/2005
3/14/2005
3/15/2005
3/16/2005
3/17/2005
3/18/2005

This Week
To Date

Labor
$ 293. 5C
$ 37.96
$ 10,047.66
$ 9.485.9J
$ 9,953.8^
$ 10,538.86
$ 13,915.46
$ 54,273.2;
$ 2.063.583.&

Per Diem
) $ 948.53
> $ 948.53
5 $ 948.53
) $ 948.53
I $ 1,054.23
5 $ 1,067.10
J $ 1,067.10
' $ 6,982.55
3 $ 228.729.51

$ 466.290.27

Equipment
$ 1 911.43

$
$ 1
$ 1
$ 1
$ 1
$ 1

911.43
,911.43
,911.43
,911.43
,911.43

$ 11.468.58
$ 477,758.85

Weekly Cost by Category

16% 0%

$ 629,157.02

Material
$ (12,654.13)
$ 0.57
$ 997.38
$ 3,076.83
$ 1,616.69
$ 1,011.43
$ 1,079.88
$ (4,871.35)
$ 624,285.67

D Labor

• Per Diem

D Equipment

D Material

•Subcontracts

D Analytical

0% -i Cost to Date by Category

17% /̂  ^N

130/0 \m J
6%

ys5%

D Labor
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D Material

H Subcontracts

D Analytical
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Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 316,871.61 $ 8,632.20 $ 279,218.15

Subcontracts
$ 12,771.37
$
$ 7.76
$ 1,641.50
$ 7.76
$ 7.76
$ 7.76
$ 14,443.91
$ 331,315.52

Analytical Fee Daily Total
$ - $ - $ 3,270.7(
$ - $ - $ 987.0<
$ - $ - $ 13,912.7*
$ - $ - $ 17,064.21
$ - $ - $ 14,543.9!
$ - $ - $ 14,536.51
$ - $ $ 17,981.6:
$ - $ $ 82,296.9(
$ 8,632.20 $ 279,218.15 $4,033,533.4,
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#40

Costs Thru:

3/18/2005
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$ 3,951,236.47

Total Phase II
3 $ 3,954,507.17
3 $ 3,955,494.23
3 $ 3,969,406.99
3 $ 3,986,471.27
5 $ 4,001,015.22
3 $ 4,015,551.80
3 $ 4,033,533.43
3
3

ZJ Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



from) VB/l-70 Superfund Site

(E^£^JJ Phase III Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

Of Engineers?; Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 237 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (237 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

237

#40

Costs Thru:

3/18/2005
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (483 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 81,228.79
$ 428,555.25
$ 228,627.68
$ 3,448.41
$
$ 742,291.93

$

$ 1.82
$ 342.74
$ 1,808.25
$ 964.67
$ 14.55
$
$ 3,132.03

$

$
$ 16.18
$ 11,289.77
$ 6,982.55

$
$
$ 18,288.50

$
$
$ 2.70
$ 1,881.63
$ 1,163.76

$
$
$ 3,048.08

$ 6,119.68
$ 13,746.10
$ 206,248.41
$ 1,018,557.60
$ 574,777.60
$ 14,078.44
$
$ 1,833,527.83

$ 12.67
$ 28.46
$ 427.02
$ 2,108.81
$ 1,190.02
$ 29.15
$
$ 3,796.12

$ 12,877.95
$ 89,230.13
$ 559,632.68
$ 349,462.97
$ 15,189.14
$ 1,130,547.44
$ 364,866.13
$ 41,151.01
$ 141,928.89
$ 76.819.01
$ 20,020.04
$ 70,446.00
$
$ 22,056.86
$ 82,196.81
$ 1,857.74
$ 2,978,282.80
$ 3,720,574.73
$ 247,647.20

$ 54.34
$ 376.50
$ 2,361.32
$ 1,474.53
$ 64.09
$ 4,770.24
$ 1,539.52
$ 173.63
$ 598.86
$ 324.13
$ 84.47
$ 297.24
$
$ 93.07
$ 346.82
$ 7.84
$ 12,566.59
$ 15,698.63
$ 1,044.92

$
$ 2,711.43
$ 14,599.86
$ 11,390.08
$
$ 25,258.39
$ 2,133.59
$
$ 563.88
$
$ 1,633.74
$ 1,486.10
$
$ 251.82
$ 2,085.08
$ 135.351
$ 62,078.62

$
$ 451.91
$ 2,433.31
$ 1,898.35
$

$ 4,209.73
$ 355.60
$
$ 93.98
$
$ 272.29
$ 247.68
$
$ 41.97
$ 347.51
$ (5.89)
$ 10,346.44

$ 81,942.33
$ 290,209.92
$ 1,157,620.76
$ 714,337.94
$ 39,291.21
$ 2,163,761.79
$ 746,786.83
$ 82,381.95
$ 311,125.21
$ 76,819.01
$ 28,879.59
$ 171,400.76
$
$ 164,326.78
$ 163,476.14
$ 5,408.54
$ 6,197,768.76

$ 80,367.12 $ 13,394.52 $ 8,031,296.59
$ - $ 1,044.92 $ 514,058.37

$ 3,968,221.93 $ 16,743.55 $ 80,367.12 $ 14,439.44 $ 8,545,354.96
N/A

$ 19,534.69
$ 14,208.98

Costs Not Included In site Averages $ 4,001,963.58

N/A
$ 1,929.81
$
$ 82,296.93

$ 44,830.21
$ 19,534.69
$ 14,206.96
$ 8,623,926.82

$ 169.65
$ 600.85
$ 2,396.73
$ 1,478.96
$ 81.35
$ 4,479.84
$ 1,546.14
$ 170.56
$ 644.15
$ 159.05
$ 59.79
$ 354.87
$
$ 340.22
$ 338.46
$ 11.20
$ 12,831.82
$ 16,627.94
$ 1,064.30
$ 17,692.25

Page 3 of 5



(pssjl VB/l-70 Superfund Site

uLaiaJj Phase III Rapid IV, 8A
"̂̂ "̂̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

S/te Co-Ordination: As Of: 3/1 8/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

65
97
5

ASARCO 100
Restorations Agreements
Completion Agreements

37
0

Completed Sites This Week:
Lead/Arsenic Soil Sites

3458SteeleSt ;
3540 Saint Paul St
371 8 Cook St
3838 Madison St
3510 Harrison St (Spmklr)
3840 E 35th Ave (Sprklr)

SF/Site
4,487
1,907
5,969
4.421
5,931
4,700

Total SF This week 27,405

Total SF Task Order #1 917,357
Total SF 2005 112,032
Total SF All Contracts (3) 1 ,778, 1 53

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)
t&4-t"$r:2..ii

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Ore
0 0
80 21
0 2<
80 23

3,948

$ 16,429.07 $ 15,

$ 4.16 | $

MO

Costs Thru:

3/18/2005

Page 4 of 5

Jer #01 Total To Date
133

3 326
I 24
7 483

3,871 3,681

698.63 $ 16,627.94

4.06 $ 4.52

VB/l-70 Avg Cost/Site
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Week Ending

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract

i — lAvg cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava cost/Site

1 Apr 04

I

Remarks:
1) Current scope of 230 sites now complete, field ops continue to operate on under runs

Pending execution of mod #POOO2.
2) Extended completion date to 15 Apr 05. Anticipate approx 16-18 sites will be compl

during this per od.



|s==Bi VB/l-70 Superfund Site
l̂ l̂ JI Phase III Rapid IV, 8A
^™^~^̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#40

Costs Thru:

3/18/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 81,228.79
$ 428,555.25
$ 228,627.68
$ 3,448.41
$
$ 742,291.93

$ 2,127.44
$ (17,421.89)
$ 11,878.13
$ 12,040.64
$ 13,199.02
$ 14,143.74
$ 35,967.08

$
$ 298.77
$ 1,658.81
$ 848.25
$ 6.26
$
$ 2,812.09

LS
27
27
27
27
LS

$ 2,127.44
$ 8,066.81
$ 44,787.80
$ 22,902.88
$ 168.91
$ 14,143.74
$ 92,197.58

$ (0.00)
$ (25,488.70)
$ (32,909.67)
$ (10,862.24)
$ 13,030.11
$
$ (56,230.50)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$
$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 89,230.13
$ 559,632.68
$ 349,462.97
$ 15,189.14
$ 1,130,547.44
$ 364,866.13
$ 41,151.01
$ 141,928.89
$ 76,819.01
$ 20,020.04
$ 70,446.00
$
$ 22,056.86
$ 82,196.81
$ 1,857.74
$ 19,534.69
$ 5,475.00
$
$ 8,731.96
$ 3,012,024.45
$ 279,218.15
$ 4,033,534.53

$ (5,753.69)
$ 6,373.85
$ 44L1 43.72
$ (25,066.27)
$ 39.24
$ 72,340.46
$ 36,374.63
$ (5.677.83J
$ (427.43)
$ (1,819.01)
$ 4,227.06
$ (570.29)
$ 9,152.30
$ J554.14J
$ (7,211.08)
$ 5,642.26
$ (19,534.69)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 593,041.63
$
$ 629,008.71

$
$ 352.13
$ 1,507.57
$ 1,556.06
$ 24.64
$ 3,449.45
$ 437.98
$ 56.49
$ 451.08
$
$ 72.19
$ 247.76
$
$ (40.09)
$ 269.22
$ 0.95
$ 157.85
$

$
$ 311.86
$ 8,855.14

$ 11,667.23

LS
27
27
27
27
27
27
27
27
LS
LS
27
N/A
LS
27
LS
27
LS
LS
LS

$ 1,500.00
$ 9,507.50
$ 40,704.34
$ 42,013.69
$ 665.22
$ 93,135.11
$ 11,825.49
$ 1,525.24
$ 12,179.10
$ 20,000.00
$ 4,000.00
$ 6,689.42
$
$ 5,500.00
$ 7,269.05
$ 1,200.00
$ 4,262.08
$
$

$ 3,000.00
$ 264,976.24
$
$ 357,173.82

$ (7,253.69)
$ (3,133.65}
$ 3,439.38
$ (67,079.96)
$ (625.98)
$ (20,794.65)
$ 24,549.14
$ (7,203.07)
$ (12,606.53)
$ (21,819.01)
$ 227.06
$ (7,259.71)
$ 9,152.30
$ (6,054.14)
$ (14,480.13)
$ 4,442.26
$ (23,796.77)
$ 137,647.20
$ 352,447.30
$ (11,731.96)
$ 339,797.35
$
$ 283,566.85
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III
Denver, Colorado

Rapid Response/Project Resources Inc.

DACA45-01-D-0001 T.O. '#0014 (Original: Complete)
Invoice#/Date

#01 07 Jul 03
#02 28 Jul 03
#03 29 Aug 03
#04 26 Sep 03
#05 07 Nov 03
#06 25 Nov 03
#07 11 Dec 03
#08 18 Dec 03
#09 05 Feb 04
#10 08 Mar 04
#1 1 01 Apr 04
#12R 12 Jul 04
#13 07 Sep 04
#14 03 Dec 04
#15 03 Dec 04 Final

Amount
$ 5,782.32
$ 30,400.05
$ 309,713.97
$ 484,138.78
$ 681,469.32
$ 415,979.27
$ 360,100.79
$ 211,330.56
$ 156,431.01
$ 86,501.69
$ 320,710.24
$ 52,749.29
$ 94,655.79
$ 40,067.01
$

$ 3,250,030.09
1 st IAG Contract Amount

Remaining

W9128F-04-D-0016 (Cross-Over: Complete)
Invoice#/Date

#01 R 13 May 04
#02 07 Jun 04
#03 06 Jul 04
#04 02 Aug 04
#05 16 Aug 04
#06 04 Nov 04
#07 28 Dec 04

Amount
$ 306,254.04
$ 612,757.21
$ 402,841.20
$ 31,641.42
$ 8,543.37
$ 31,473.75
$ 1,525.01
$ 1,395,036.00

2nd IAG Contract Amount
Remaining

(Under Final Reconciliation)

Paid
$ 5,782.32
$ 30,400.05
$ 309,713.97
$ 484,138.78
$ 681,469.32
$ 415,979.27
$ 360,100.79
$ 211,330.56
$ 156,431.01
$ 86,501.69
$ 320,710.24
$ 52,749.29
$ 94,655.79
$ 40,067.01
$

$ 3,250,030.09
$ 3,250,030.21
$ 0.12

Paid
$ 306,254.04
$ 612,757.21
$ 402,841.20
$ 31,641.42
$ 8,543.37
$ 31,473.75
$ 1,525.01
$ 1,395,036.00
$ 1,449,839.00
$ 54,803.00

Invoice/Payment Summary
Current
Contract # W9128F-04-D-0029 Activity Thru:
Award Date 10-Jun-04 3/18/2005
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Page 1 of 1
W9128F-04-D-0029 T.O. #0001 (Current)

Invoice#/Date
#01 27 Jul 04
#02 02 Aug 04
#03 17 Aug 04
#04 07 Sep 04
#05 30 Sep 04
#06 04 Nov 04
#07 09 Dec 04
#08 29 Dec 04
#09 31 Jan 05
#10 25 Feb 05

Amount
$ 19,782.03
$ 304,616.81
$ 449,884.43
$ 398,974.74
$ 624,839.28
$ 434,326.96
$ 497,103.61
$ 575,248.97
$ 55,174.19
$ 71,702.30

$ 3,431,653.32
2nd IAG Contract Amount

Remaining

Total Contract Amount

Paid to Contractor

Paid
$ 19,782.03
$ 304,616.81
$ 449,884.43
$ 398,974.74
$ 624,839.28
$ 434,326.96
$ 497,103.61
$ 575,248.97
$ 55,174.19
$

$ 3,359,951.02
$ 4,662,543.24
$ 1,302,592.22

$ 9,362,412.45

$ 8,005,017.11



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/18/2005

003 Mob/Crew Rotation 16.18 16.18

004 Site AdmWIncfirects 11.289.78 8,066.81 1.800.06 1,377.32 46.58

005 Lodging/Per Diem 6,982.56 6,982.56

010 Site Coord. 2.711.43 2,433.32 278.11

011 Removal 14,599.88 12,169.03 2,430.83

012 T&D 11,390.09 9.287.63 2,102.47

014 Backfill 25,258.40 17,956.96 3,548.65 3,752.78

015 Sod & Seed 2,133.81 1.093.31 492.76 (12.216.06) $ 12.783.60

017 Rock and Mulch 563.90 563.90

018 Post Const. Maint. 1.633.74 1.633.74

019 Site Coord Follow-up 1,486.10 1,488.10

021 Community Air Mon. 251.83 251.83

022 FOG & Supplies 2.085.09 2,085.09

023 ASARCO Support (35.35) (35.35)

029 ASARCO 100 Propertte 1.929.81 1,764.95 164.86

Totals $ 82,297.03 $ 54,273.28 $ 6,982.56 $ 11,468.61 $ (4,871.35) $ 14,443.93 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, March 18,2005

001 Const. Work Plans 431.60 431.80

003 Mob/Crew Rotation 81,228.77 46.080.08 35.139.69
004 sne AdmirVlndirects 428,655.20 304,347.58 101.84 75.740.34 47,139.20 1.226.25
005 Lodging/Per Diem 228.627.50 $ 228.627.50

006 Home Office 3.448.41 3,448.41
009 Site Set-uo/Maint. 12,877.94 10.984.49 1.893.45
010 Site Coord. 89,229.90 79,128.66 8,335.51 1,766.73
011 Removal 559,632.61 434,415.24 117,998.10 7,219.27

012 T&D 349,463.02 257,800.34 87.714.11 3.948.57

013 Sampling Analysis 15.189.08 1,606.98 4,949.95 8,632.16

014 Backfill 1.130.547.52 714,834.98 134.071.00 281.641.53

015 Sod & Seed 384,866.13 101,574.24 29.414.31 14.118.45 $ 219.759.13

016 Garden & Flowers 41,150.98 41,150.98

017 Rock and Mulch 141,928.97 26.144.28 15,923.80 99.744.89 116.03

018 Post Const. Maint. 20,020.03 12.065.26 5.346.48 2.608.29

019 Site Coord FolloviHJp 70.445.98 68.239.78 2.206.21

021 Community Air Mon. 22.056.48 8.561.70 788.40 $ 12.706.38 (0.00)

022 FOG 8 Supplies 82,196.78 82.166.77 30.00

023 ASARCO Support 1.857.74 1,857.74

025 Lead Assessment 5,475.00 5,475.00

027 Sprinkler System 76,818.98 2.861.83 2.157.82 71.799.34

028 Site Coord ASARCO 0.00 0.00

029 ASARCO 100 Propertfe 19.534.70 19,369.83 164.86

030 Community Meeting Su 8.731.96 34.92 8,697.04

100 Fee 279.218.15 $ 279,218.15

Totals $ 4,033,533.63 $2,083,593.53 $228,729.34 $ 477,758.86 $ 624,285.63 $331,315.97 $ 8,632.16 $ $279,218.15



3/19/2005
12:09 PM

Project Virimc* R«port

VB -1/70 Phase m

Friday, March 18, 2O05

Construction Worx Plans _TOO 2.555.05 2.555.05 -0.2%
003 Moblllatlon/Crew Rotation EACH 56.928.90 63.806.90 61.228.77 100.0% 16,245.38 81.228.77 $ 17.421.87 27.3%
004 San Administration and Indirect* 4.00 MTH 217.389.74 440.433.38 428.555.20 106,566.78 428.555.20 -2.7%

Lodging & Per Diem _£00 MTH 181.719.63 240.668.32 66.894.27 i.
006 Home Office Support _4.00 MTH 16.647.43 16.647.43 3.448.41 20.7% 4.164.74 13.210.56 16.656.97 11.54 0.1%
007 Final Report 1.00 LS 6.428.74 6.428.74 0.0% 6.428.74 6.428.74 6.428.74 0.0%
008 Proled Close-Oul 1.00 LS 7.715.00 7.715.00 7.715.00 7.715.00 7.715.00

Site Set-up/Maintenance 18.00 WK 7.124.26 7.124:26 804.87 1Z877.95
010 Sue Coonflnallon 59.901.73 95.603.98 89.229.90 616.38 95.535.47
011 Removal Impacted 634.750.00 SF 285,069.2 603.776.40 559.632.61 100.0% 1.04 559.632.61 (44,143.79, -7.3%
012 T&D of Impacted Soils 8.400.00 TON 219.756.20 324.398.70 349.463.03 100.0% 41.33 349,463.03 25,066.33 7.7%
013 Sampling & Analysis 24.800.00 TON 10.320.38 15.228.38 15.189.08 100.0% 0.61 15.180.08 (39.30 -0.3%
014 Restoration 534.750.00 473.788.10 1.202.687.90 1.130.647.52 1.130.547.52 (72.340.38. -6.0%
015 Sod & Seed 155.00 EACH 187.376.40 401,240.76 364,866.13 2,349.91
018 Garden & Flower Bed 155.00 EACH 11.710.80 35,473.18 41,150.98 100.0% 265.49 41,150.98 5.677.80 18.0%
017 Rock. Mulch. & Mbc 156.00 EACH 82.562.70 141.501.46 141.928.97 100.0% 915.07 141.928.97 427.51 0.3%
018 Post Construction Maintenance 834.750.00 SF 24.247.10 20.020.03

Site Coordination Follow-up 155.00 EACH 69.901.70 69.875.71 70.445.98 100.0% 452.70 70.446.98 570.27 0.8%
020 Site Teardown & Demobilization 1.00 LS 9.152.30 9.152.30 0.0% 9.15Z30 9.1SZ30 9.152.30 0.0%
021 Comunltv Air Monitoring 4.00 MTH 3.339.70 21.502.72 100.0% 5,503.79 22.056.48 553.76 2.6%
022 Fuel. OP. Mbe Field Supplies 96.00 DAY 64.946.60 74.985.73 82.196.78 100.0% 860.96 82.198.78 7,211.05 9-6%
023 Asarco Support 1.00 LS 1.261.00 7.500.00 1.857.74 7.490.87 6.633.13 7.490.66 (0.12) -0.1%
024 T&D to Landfill 2.600.00 TON 306.930.60 0.0% 0.0%
025 Lead Base Palnl Assesment 450.00 EACH 143.122.20 143.122.20 5.475.00 3.8% 320.17 138,601.59 144.076.59 954.39 0.7%
026 Lead Base Paint Abatement 100.00 EACH 35Z447.30 352.447.30 0.0% 3.524.47 3SZ447.30 35Z447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.618.98 100.0% 76.818.98 76.818.98 1.818.98 2-4%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 100.0% 0.01 d.oo: -100.0%
029 ASARCO 100 Properties 1.00 LS 1.00 1.QO 10.534.70 100.0% 19.153.26 19.534.70 19.533.70 mmmm
030 Community Meeting Support 1.00 LS 1.00 1.00 8.731.96 100.0% 8.731.95 8.731.96 8.730.96 mm*

279.218.15 279.218.15 279.218.15 0-0%

Totals 1.00 LS 3,056,172.25 $ 4,662,546.24 $ 4,033,533.63 86.5% $ 616,784.51 $ 542,988.40 $ 4,576,520.03 $ (66,026.21) -1.8%
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